
RESOLUTION NO. 2009-42 

WHEREAS, the Lodi Public Library is currently under construction of the first phase of a 
three-phase remodel project; and 

WHEREAS, Phase 1 costs are substantially under original budget estimates and funding 
is currently available to proceed with some of the proposed Phase 2 work, and performing more 
remodel work at this time will save future Library moving costs and lessens future Library 
closures; and 

WHEREAS, staff recommends utilizing World Tech, dba Geigle Electric, to perform the 
work included in this change order because they are currently under contract for the Library 
Phase 1 Remodel project, and World Tech has crews and equipment available to begin the 
work immediately so that the work can be completed in a timely manner; and 

WHEREAS, final Change Order pricing is being negotiated and the City’s estimate for 
the work is $150,000. Working together on value engineering ideas, City staff and World Tech 
believe the work can be completed for less then $150,000. The requested appropriation 
includes contingency funds in case unknown conditions are discovered during the actual 
renovation work. The change order costs will be reviewed by City staff and the Library design 
architects. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute a Contract Change Order with World Tech, dba Geigle 
Electric, of Stockton, California, for the improvements at the children’s area at the Library; and 

BE IT FURTHER RESOLVED that funds in the amount of $175,000 be appropriated for 
this project from the Library Private Sector Trust Fund. 

AYES: COUNCIL MEMBERS - Hitchcock, Johnson, Katzakian, and 
Mayor Hansen 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - Mounce 

n ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 
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